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� Specification
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Run IIb RunIIa

Rate: 1kHz 300Hz

Event size: 500kB 250kB

Throughput: 500MB/s 75MB/s

New Cisco 6509 switch

New VMIC 7805 boards (SCPU)
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� Milestones 

Baseline
05/15/2004:
order VMIC 7805 boards

09/01/2004: Summer shutdown 
system test with real data

12/01/2004:
system commissioning 
completed

08/01/2005: Summer shutdown
finished installation and 
commissioning
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� Test Stand 

VME crate 

Small switch 

“L3” nodes Gigabit switch 

100 BaseT / boot 

1000 BaseT / Gbit

Hardware:
- 2 VMIC 7805 boards
- 16 “L3” nodes
- 6509 switch (final system)
- 3750 switch (test stand)
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� Test Stand 

VMIC 7805 boards did not work with some adapter cards.
- Developed alternative solutions.
Fragile 

Expensive  ( ~ $300 each) 

- Found the problem: 5A fuse. 
Replaced fuse on adapter card 

- We have 4-5 adapter cards
in the test stand.

-  Reuse adapter cards from
the current system, but 
replace fuses for the new
system.
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� Test Stand

VMIC 7805 board: 

- dma transfer of 160B (byte count) + 16kB (data) 

rate ~34MB/s

- send data through the switch to L3 node

rate ~28MB/s

- universe chip not in fast mode /  code not optimal 

6509 Cisco switch:

- complete overkill
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� Interfaces to other Systems 

VRB: DAQ
Silicon
COT 

Trigger Manager*:
replace scramnet
with ethernet 
interface
*needed (09/01/2004) 

Run Control:
changes to RC
messages

L3 Builder:
replace scramnet
with
ethernet interface
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� Summary 

The hardware for the test stand is in place.

6509 Cisco switch is tested.

VMIC 7805 boards are tested.

Order for VMIC 7805 boards will go out soon.

Trigger Manager needs to replace scramnet by ethernet

for system test with real data (09/01/2004). 

Overall design requirements are documented.
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